

Q4 ENMAX Projects – Ward 8

WE'RE INVESTING IN YOUR COMMUNITY

Below are the scheduled projects in your ward to upgrade electrical infrastructure, enhance system reliability, and respond to customer needs. **This list does not include routine inspections, infrastructure maintenance, or emergency work.**

SCHEDULED PROJECTS

Project timelines are subject to change. We are committed to informing the community about any changes during construction.

Project Type	Neighbourhood	Anticipated Construction Dates	Description
Olympic Plaza Transformation	Downtown	Ongoing until late Q3 2028	Upgrading the electrical infrastructure to support the Olympic Plaza Transformation project
Scotia Place Events Centre	Beltline	Ongoing until mid-November 2026	Upgrading the electrical infrastructure to support the development of the Scotia Place Events Centre
Green Line Utility Realignment	Downtown	Ongoing until Q1 2027	ENMAX is relocating and modifying electrical infrastructure along 2 St SW, from 7 Ave SW to north Eau Claire
Green Line utility realignment	Downtown	Ongoing until Q3 2027	Upgrading electrical infrastructure along 4 Ave SW
Transformer vault rebuild (TV11120)	Downtown	Ongoing until late December 2026	Rebuilding an electrical transformer vault along 8 St SW, between 6 & 7 Ave SW
Maintenance hole rebuild (MH545)	Downtown	Ongoing until late December 2026	Rebuilding an electrical maintenance hole at the intersection of 3 St SW & 5 Ave SW



Q4 ENMAX Projects – Ward 8

CONTINUED: SCHEDULED PROJECTS

Project timelines are subject to change. We are committed to informing the community about any changes during construction.

Project Type	Neighbourhood	Anticipated Construction Dates	Description
Transformer vault rebuild (TV11299)	Downtown	Ongoing until late December 2026	Rebuilding an electrical transformer vault along Centre St, between 12 &13 Ave SE
Maintenance hole maintenance (MH1142)	Downtown	Ongoing until late December 2026	Rebuilding an electrical maintenance hole top along 14 St SW & 17 Ave SW
Transformer vault rebuild and relocate (TV11362)	Downtown	Late November 2026 until June 2027	Rebuilding an electrical transformer vault along Centre St, between 12 & 13 Ave SE
Elbow River Crossing Proactive Pole Replacement	Britannia	Ongoing until late Q4 2026	Replacing existing overhead infrastructure for slope stability
No. 5 Substation Switchgear Replacement	Beltline	Ongoing until Q4 2027	Upgrading existing electrical infrastructure in Substation No.5

WORKING WITH ENMAX

We support Calgarians when they need electrical changes or new services to complete their renovation or construction project. If a developer, construction company or homeowner requires support during construction, please direct them to getconnected@enmax.com.

ENMAX Project Standards:

- We work on a first-come, first-served model and **do not** allow customers to jump the queue
- Most customer-initiated projects require design, engineering and construction planning. ENMAX may take **6-8 months to complete** these projects
    - We always provide information on how to start a project with ENMAX during the **development permit stage** of a project
- We make all efforts to condense timelines, while ensuring safety and reliability standards are met



Q4 ENMAX Projects – Ward 8

HOW WE NOTIFY CUSTOMERS

We reach out to affected customers through the following methods:

- Written notices
- Emails
- Phone calls
- Updates posted on enmax.com
- Updates posted on social media (for larger impacts)
- On-site visits with Customer Relations Field Advisors
- Information packages sent to stakeholders, community associations and interest groups

HAVE A QUESTION?

For constituent questions about ENMAX Power projects:

- powercustomerrelations@enmax.com
- 403-514-3990

For Ward office questions, email wardrequests@enmax.com and include:

- ENMAX project number (PWO 8-digit number)
- Address
- Constituent contact info (phone and email)
- Details of the inquiry or complaint