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In 1978, an approved roadway planning study recommended upgrades to improve travel 
along Crowchild Trail. Over the next 30 years, construction of the N.W. Light Rail Transit (LRT) 
line and most of the recommended upgrades were implemented; however, only a few of 
the upgrades were made to the road between 24 Ave. N.W. to 17 Ave. S.W.  The current 
Crowchild Trail Study will identify short-, medium- and long-term upgrades to update the 
recommendations from the 1978 study.

The infrastructure planning process for Crowchild Trail

Network Planning 
Timeline: 30+ years 
Identifies the role of the road in the 
transportation network, where it will go and 
how it will move people, goods and services.

Roadway Planning 
Timeline: 10+ years 

Based on the road’s role, roadway planning 
determines how much room is needed for the 
road, what upgrades are required, construction 
staging, and how to accommodate various 
modes of travel. An estimate is produced and 
the recommendations become projects that 
are prioritized for funding.

Funding 
Timeline: 5 – 10 years 
Projects are prioritized based on key 
directional documents, like Investing in 
Mobility, that help plan for the growth 
of Calgary and the results from citizen 
engagement activities like Action Plan. 
A budget is allocated to projects that are 
identified as priorities. 

Engineering/Construction 
Timeline: project specific 

Refines details like utility placement, curbs, 
sidewalks, and boulevards. Work begins and 
the project is managed for cost, schedule 
and quality.
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