


## Enmax Legacy Parks Program 3 — Prairie Winds Park



Prairie Winds Park

**Project:** Prairie Winds Park currently has infrastructure in need of significant refurbishment. This is one of the few North East Regional Parks and is heavily used. Spray park reconstruction has been completed and has reopened. The balance of the Design Development Plan (DDP) is to be complete by early 2015 followed by detail design and phased construction. A high level construction estimate has been done for the refurbishment of the park that will be refined once the Design Development Plan is completed. Phasing of construction will allow parts of the park to remain open throughout.

**Budget:** \$11.6M proposed construction budget.

**Timeline:** Design Development Plan initiated.  
Wading Pool work funded and substantially complete.

**Status:** Design Development Plan has been initiated.

**Benefits:** The new Design Development Plan will identify the current needs and interests of the regional community. As the park currently needs a significant financial investment, a new plan would ensure that resources are put into current community needs.

October 2014